
UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #70

Navy Page 1 of 18

Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg Sys

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 74.060 149.680 159.151 0.000 159.151 123.959 114.109 61.210 0.000 0.000 887.471
2329: JPALS 74.060 138.726 121.165 0.000 121.165 74.713 79.686 39.211 0.000 0.000 732.863
3228: JPALS 1B 0.000 10.954 37.986 0.000 37.986 49.246 34.423 21.999 0.000 0.000 154.608

A. Mission Description and Budget Item Justification
This program element provides for the development, integration, and testing of the Joint Precision Approach and Landing System (JPALS), which will be applicable to
Department of Defense (DoD) Ground systems, DoD aircraft, and Navy and Coast Guard air capable surface ships.  JPALS will provide a rapidly deployable, adverse
weather, adverse terrain, day-night precision approach and landing capability.  Operating environments include fixed or permanent ground facilities, tactical facilities,
and shipboard.  JPALS will be interoperable with civil landing systems.  The JPALS program was established in response to the Joint Mission Need Statement (MNS)
for Precision Approach and Landing Capability (PALC), which was approved by the Chief of Naval Operations on 28 July 1994 and the Chief of Staff of the Air Force
on 8 August 1994.  The PALC MNS was validated by the Joint Requirements Oversight Council (JROC) on 29 August 1995.  Army Joint Service participation was
included in the 28 May 1996 Principal Deputy Under Secretary of Defense (Acquisition and Technology) Milestone 0 Acquisition Decision Memorandum (ADM), which
also designated the Air Force as the Lead Service.  In March 2004, the JPALS Overarching Integrated Program Team (OIPT) determined that the MNS should be
converted to an Initial Capabilities Document (ICD).  The JPALS ICD was approved by the JROC on 19 September 2005. On 21 July 2007 JROCM approved the
JPALS Capability Development Document (CDD) and designated the Navy as the Lead Service.  The Analysis of Alternatives (AoA) was finalized in 3Q FY2007.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg Sys

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 76.822 150.304 0.000 0.000 0.000
Current President's Budget 74.060 149.680 159.151 0.000 159.151
Total Adjustments -2.762 -0.624 159.151 0.000 159.151

• Congressional General Reductions -0.624
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer -1.809 0.000
• Program Adjustments 0.000 0.000 159.151 0.000 159.151
• Rate/Misc Adjustments -0.953 0.000 0.000 0.000 0.000

Change Summary Explanation
Technical: Not applicable.
Schedule: Not applicable.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2329: JPALS 74.060 138.726 121.165 0.000 121.165 74.713 79.686 39.211 0.000 0.000 732.863
Quantity of RDT&E Articles 0 1 1 0 1 0 0 0 0

A. Mission Description and Budget Item Justification
JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS to meet IOC of CVN.  This effort includes the build and test
of Ship Global Positioning System/Inertial Navigation System (GPS/INS) based precision approach and landing systems to replace obsolete SPN-46 and SPN-35
Systems. Additionally, this requirement supports the JPALS Integration on Amphibious and DDG class ships (TACAN Replacement) and provides critical enabling
technology for Joint Strike Fighter and Navy Unmanned Combat Air System (UCAS).

One JPALS Land and one JPALS Ship based Engineering Development Model (EDM) test article will be delivered in FY 2010 to support system development and
demonstration.  User listed below:

FY10 - 1 unit for CTR Ship Integration Lab (SIL)

FY11 - 1 unit for Govt Landing Systems Test Facility (LSTF)

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
JPALS EMD Increment 1A - Shipboard

JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS
to meet IOC of CVN. This effort includes the build and test of Ship Global Positioning System/Inertial
Navigation System (GPS/INS) based precision approach and landing systems to replace obsolete
SPN-46 and SPN-35 Systems. Additionally, this requirement supports the JPALS Integration on
Amphibious and DDG class ships (TACAN Replacement) and provides critical enabling technology for
Joint Strike Fighter and Navy Unmanned Combat Air System (UCAS).

69.990 133.893 117.996 0.000 117.996
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
First full year of EMD, completed SFR.

FY 2010 Plans:
Complete PDR and first EDM delivery.

FY 2011 Base Plans:
Complete CDR, begin JSF flight and CV certification, begin IT 1-3 test events and AIG delivery.

JPALS EMD Increment 1A - Aircraft Integration Guide (AIG)
Air Integration Guide is principle deliverable of the JPALS SDD contract.  This guide will serve as the
integration document for air platforms.

FY 2009 Accomplishments:
Developed initial iteration of the AIG.

FY 2010 Plans:
Continue development of the AIG.

FY 2011 Base Plans:
Begin Initial A/C integrations.

4.070 4.833 3.169 0.000 3.169

Accomplishments/Planned Programs Subtotals 74.060 138.726 121.165 0.000 121.165
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/2867: JPALS 0.000 0.000 0.000 0.000 0.000 0.000 0.000 15.723 72.865 90.153 178.741

D. Acquisition Strategy
Technology Development (TD) phase was conducted jointly by NAVAIRSYSCOM (PMA213), USAF Electronic Systems Command (Global Air) and multiple industry
partners.  This effort provided the concept of operations, performance specifications and technology readiness levels necessary to provide the foundation from
which to launch the Increment 1 SDD phase development.  In March 2007, overall joint program leadership transferred from the USAF to the USN.  The JPALS 1A
phase reached MS B on 27 June 2008 and the SDD phase development contract was awarded on 17 July 2008 and tasking consists of seabased JPALS, related
ship and airborne reference systems, end-to-end software algorithms, necessary ship installation hardware, test equipment, system simulation software, and other
RDT&E deliverable products to the joint team.  The SDD contact was decided after full and open competition.  Future procurement of airborne systems will consist of
modifications to Original Equipment Manufacture (OEM) aircraft integration and to existing avionics.  Seabased JPALS will be developed by the Navy with government
owned or non-proprietary algorithms to an open system architecture in order to facilitate the compatible integration of many different aircraft and avionics architectures.
As Lead Service, the Navy will manage the Joint Program to develop all JPALS increments.  An updated JPALS Acquisition Strategy separates Increment 1 into two
Increments (Inc 1A & Inc 1B). JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS to meet IOC of CVN.   Additionally,
this requirement supports the JPALS Integration on Amphibious ships and DDG class ships and provides critical enabling technology for Joint Strike Fighter and Navy
UCAS.  JPALS Increment 1B provides for integration and testing into the avionics of F/A -18E/F, EA-18G, and MH-60R.  This is the first phase of the carrier airwing
(CVW) integration to JPALS.  This second phase of aircraft integration provides JPALS capable aircraft for CVN-79 work-ups and deployment.

E. Performance Metrics
MS B conducted 27 June 2008 and approval granted for program progression to EMD phase.  PDR conducted first quarter FY 2010.  CDR planned for first quarter
FY2011.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPIF Raytheon

Fullerton CA 77.004 78.304 Jan 2010 63.556 Jan 2011 0.000 63.556 58.816 277.680 278.694

Aircraft Integration-Non
Specific

Various/
FFP

Var
Var 0.644 0.479 Dec 2009 0.308 Jan 2011 0.000 0.308 0.721 2.152 Continuing

Aircraft Integration-F/
A-18 E/F/G SS/CPAF Boeing

Herndon VA 1.953 2.323 Dec 2009 0.123 Jan 2011 0.000 0.123 4.713 9.112 9.112

Aircraft integration-
MH-60 R/S SS/CPAF Lockheed Martin

Manassas VA 1.869 1.549 Dec 2009 0.103 Jan 2011 0.000 0.103 3.508 7.029 7.029

Aircraft Integration-F22
JSF SS/CPAF Lockheed Martin

Manassas VA 0.000 0.000 0.093 Jan 2011 0.000 0.093 0.900 0.993 0.993

Aircraft Integration-
MH60 R/S SS/CPAF Sikorsky

CT 0.000 0.000 0.062 Jan 2011 0.000 0.062 1.713 1.775 1.775

Aircraft Integration-E2D SS/CPAF
Northrup
Grumann
Not Specified

0.000 0.000 0.093 Jan 2011 0.000 0.093 0.900 0.993 0.993

Aircraft Integration-
Systems Engineering WR NAWCAD

Pax River, MD 1.775 15.831 Dec 2009 0.977 Dec 2010 0.000 0.977 6.116 24.699 Continuing

Ship integration WR NAWCAD
Pax River, MD 12.448 5.471 Dec 2009 7.129 Dec 2010 0.000 7.129 12.321 37.369 Continuing

Award Fee C/CPAF Var
Var 4.572 4.584 Aug 2010 3.112 Aug 2011 0.000 3.112 5.881 18.149 18.149

Primary hardware
Development-TD

Various/
Various

Var
Var 105.504 0.000 0.000 0.000 0.000 0.000 105.504 Continuing

Subtotal 205.769 108.541 75.556 0.000 75.556 95.589 485.455 316.745
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Remarks:   Conducts non-recurring engineering efforts under the EMD contract including requirements identification.  Conducts System Requirements Review, System Function
Review, Preliminary Design Review and Integrated Baseline Review under the EMD contract.  Begins airwing integration to support CVN-21 efforts.  Target Value listed for EMD
contract  is based on latest Program Office Estimate.  No award fees have been awarded to date.

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various/
Various

Var
Var 21.514 0.000 0.000 0.000 0.000 0.000 21.514 Continuing

Systems Engineering
Support-SDD

Various/
Various

Var
Var 7.726 7.881 Dec 2009 15.846 Dec 2010 0.000 15.846 27.119 58.572 Continuing

Integrated Logistics
Support WR NAWCAD

Pax River, MD 5.954 1.478 Dec 2009 3.659 Dec 2010 0.000 3.659 9.417 20.508 Continuing

Subtotal 35.194 9.359 19.505 0.000 19.505 36.536 100.594

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWCAD

Pax River, MD 9.372 9.451 Dec 2009 10.331 Dec 2010 0.000 10.331 32.919 62.073 Continuing

Operational Test &
Evaluation WR COMOPTEVFOR

Norfolk VA 0.939 0.381 Dec 2009 0.389 Dec 2010 0.000 0.389 10.182 11.891 Continuing

Subtotal 10.311 9.832 10.720 0.000 10.720 43.101 73.964

Remarks
Remarks:  DT focuses on EMD phase test documentation planning and test range coordination.  Develops DT test cases.  Monitoring of EMD contractor system integration build up.
Operational test activities include test and evaluation master plan requirements into test cases.

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCAD

Pax River, MD 24.346 8.106 Dec 2009 12.362 Dec 2010 0.000 12.362 10.316 55.130 Continuing

Program Management
Support-Cost WR NAWCAD

Pax River, MD 7.007 1.000 Dec 2009 1.100 Dec 2010 0.000 1.100 3.400 12.507 Continuing

PM Support-MSS C/CPFF Amelex
California, MD 4.651 1.372 Dec 2009 1.402 Dec 2010 0.000 1.402 4.206 11.631 11.631

Travel WR NAVAIR
Pax River, MD 1.402 0.516 Dec 2009 0.520 Dec 2010 0.000 0.520 1.560 3.998 Continuing

Subtotal 37.406 10.994 15.384 0.000 15.384 19.482 83.266 11.631
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Remarks:  Tasking includes execution of EMD contract activities, coordination of Prime Mission Product and support contractor activities, coordination with other USN aircraft and
ship program offices, development of ship installation drawings, and non-recurring engineering support.

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 288.680 138.726 121.165 0.000 121.165 194.708 743.279 328.376

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

Schedule Details

Start End
Event Quarter Year Quarter Year

Engineering Model Demonstration 1 2009 4 2014
Preliminary Design Review (PDR) 1 2010 1 2010
Critical Design Review (CDR) 1 2011 1 2011
AIG Delivery 1 2011 1 2011
EDM 1 Delivery 4 2010 4 2010
EDM 2 Delivery 4 2011 4 2011
EDM 3 Delivery 1 2012 1 2012
EDM 4 Delivery 2 2012 2 2012
EDM 5 Delivery 2 2012 2 2012
EDM 6 Delivery 3 2012 3 2012
EDM 7 Delivery 4 2012 4 2012
EDM 8 Delivery 4 2012 4 2012
JSF Flight Test & CV Cert 3 2011 4 2012
JSF OT&E 3 2013 2 2014
IT-1-3/OA 4 2011 1 2013
IT-4 3 2013 1 2014
IOT&E 1 2014 4 2014
MS C 2 2013 2 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
2329: JPALS

Start End
Event Quarter Year Quarter Year

IOC 4 2014 4 2014
LRIP Contract Award 3 2013 3 2013
RDT&E LRIP Delivery 3 2013 3 2013
FRP Contract Award 4 2014 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
3228: JPALS 1B

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3228: JPALS 1B 0.000 10.954 37.986 0.000 37.986 49.246 34.423 21.999 0.000 0.000 154.608
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The JPALS Acquisition Strategy separates JPALS into two Increments sharing the same PE.  JPALS Increment 1A provides for development , integration, installation,
and test of Sea-Based JPALS to meet IOC of  CVN. JPALS Increment 1B, beginning in FY-10,  provides for integration and testing into the avionics of F/A -18E/F,
EA-18G, and MH-60R.  This is the first phase of the carrier air wing (CVW) integration to JPALS.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Fixed Wing Integration

This effort includes development, integration, installation, and testing of the F/A-18E/F and EA-18G.
This provides the Navy with fixed wing aircraft which are JPALS capable in FY 2015 and out. This is the
first phase of the carrier air wing (CVW) integration to JPALS.

FY 2010 Plans:
Complete Trade studies and begin design activities for F/A-18E/F, E/A-18G.

FY 2011 Base Plans:
Complete MS B, continue design activities for F/A-18E/F, E/A-18G.

0.000 10.954 28.137 0.000 28.137

Rotary Wing Integration
This effort includes development, integration, installation, and testing of the MH-60 R/S.  This provides
the Navy with rotary wing aircraft which are JPALS capable in FY 2015 and out. This is the first phase
of the CVW and DDG integration to JPALS.

0.000 0.000 9.849 0.000 9.849
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
3228: JPALS 1B

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Begin integration and design activities for MH60R.

Accomplishments/Planned Programs Subtotals 0.000 10.954 37.986 0.000 37.986

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• APN/0573: JPALS 0.000 0.000 0.000 0.000 0.000 0.000 0.000 14.500 51.598 526.000 592.098

D. Acquisition Strategy
Technology Development (TD) phase was conducted jointly by NAVAIRSYSCOM (PMA213), USAF Electronic Systems Command (Global Air) and multiple industry
partners.  This effort provided the concept of operations, performance specifications and technology readiness levels necessary to provide the foundation from
which to launch the Increment 1 SDD phase development.  In March 2007, overall joint program leadership transferred from the USAF to the USN.  The JPALS 1A
phase reached MSB on 27 June 2008 and the SDD phase development contract was awarded on 17 July 2008 and tasking consists of seabased JPALS, related
ship and airborne reference systems, end-to-end software algorithms, necessary ship installation hardware, test equipment, system simulation software, and other
RDT&E deliverable products to the joint team.  The SDD contact was decided after full and open competition.  Future procurement of airborne systems will consist of
modifications to Original Equipment Manufacture (OEM) aircraft integration and to existing avionics.  Seabased JPALS will be developed by the Navy with government
owned or non-proprietary algorithms to an open system architecture in order to facilitate the compatible integration of many different aircraft and avionics architectures.
As Lead Service, the Navy will manage the Joint Program to develop all JPALS increments.  An updated JPALS Acquisition Strategy separates Increment 1 into two
Increments (Inc 1A & Inc 1B). JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS to meet IOC of CVN.   Additionally,
this requirement supports the JPALS Integration on Amphibious ships and DDG class ships and provides critical enabling technology for Joint Strike Fighter and Navy
UCAS.  JPALS Increment 1B provides for integration and testing into the avionics of F/A -18E/F, EA-18G, and MH-60R.  This is the first phase of the carrier airwing
(CVW) integration to JPALS.  This second phase of aircraft integration provides JPALS capable aircraft for CVN-79 work-ups and deployment.

E. Performance Metrics
MS B scheduled for 1st quarter 2011.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
3228: JPALS 1B

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Aircraft Integration-Non
Specific

Various/
Various

Var
Var 0.000 3.843 Dec 2009 9.031 Dec 2010 0.000 9.031 5.330 18.204 Continuing

Aircraft Integration-F/
A-18 E/F/G SS/CPAF Boeing

Herndon VA 0.000 5.745 Dec 2009 18.203 Dec 2010 0.000 18.203 35.170 59.118 59.236

Aircraft Integration-
MH60 R/S SS/CPAF Lockheed Martin

VA 0.000 0.000 5.799 Dec 2010 0.000 5.799 13.010 18.809 18.809

Subtotal 0.000 9.588 33.033 0.000 33.033 53.510 96.131 78.045

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support WR NAWCAD

Pax River, MD 0.000 0.357 Dec 2009 0.364 Dec 2010 0.000 0.364 8.573 9.294 Continuing

Subtotal 0.000 0.357 0.364 0.000 0.364 8.573 9.294

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
3228: JPALS 1B

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWCAD

Pax River, MD 0.000 0.652 Dec 2009 3.748 Dec 2010 0.000 3.748 33.815 38.215 Continuing

Subtotal 0.000 0.652 3.748 0.000 3.748 33.815 38.215

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWCAD

Pax River, MD 0.000 0.357 Dec 2009 0.841 Dec 2010 0.000 0.841 10.057 11.255 Continuing

Subtotal 0.000 0.357 0.841 0.000 0.841 10.057 11.255

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 10.954 37.986 0.000 37.986 105.955 154.895 78.045

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
3228: JPALS 1B
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603860N: JT Precision Approach & Ldg
Sys

PROJECT
3228: JPALS 1B

Schedule Details

Start End
Event Quarter Year Quarter Year

Trade Studies F/A-18, F/A-18G 1 2009 3 2010
Trade Studies MH-60 R 1 2009 1 2011
Milestone B 1 2011 1 2011
F/A-18 E/F, EA-18 Design, build, test 3 2010 4 2014
MH-60S Design, build, test 1 2012 4 2014
MH-60R Design, build, test 1 2011 4 2014
Start Production Installation F/A-18, F/A-18G,MH-60 R/S 1 2015 4 2015
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             0603860N
             JT Precision Approach & Ldg Sys
             70
             2011
             PB
             2010-02
             Navy
             1319
             Research, Development, Test & Evaluation, Navy
             4
             Advanced Component Development & Prototypes (ACD&P)
             
                 74.060
                 149.680
                 159.151
                 159.151
                 0.000
                 123.959
                 114.109
                 61.210
                 0.000
                 0.000
                 887.471
            
             This program element provides for the development, integration, and testing of the Joint Precision Approach and Landing System (JPALS), which will be applicable to Department of Defense (DoD) Ground systems, DoD aircraft, and Navy and Coast Guard air capable surface ships.  JPALS will provide a rapidly deployable, adverse weather, adverse terrain, day-night precision approach and landing capability.  Operating environments include fixed or permanent ground facilities, tactical facilities, and shipboard.  JPALS will be interoperable with civil landing systems.  The JPALS program was established in response to the Joint Mission Need Statement (MNS) for Precision Approach and Landing Capability (PALC), which was approved by the Chief of Naval Operations on 28 July 1994 and the Chief of Staff of the Air Force on 8 August 1994.  The PALC MNS was validated by the Joint Requirements Oversight Council (JROC) on 29 August 1995.  Army Joint Service participation was included in the 28 May 1996 Principal Deputy Under Secretary of Defense (Acquisition and Technology) Milestone 0 Acquisition Decision Memorandum (ADM), which also designated the Air Force as the Lead Service.  In March 2004, the JPALS Overarching Integrated Program Team (OIPT) determined that the MNS should be converted to an Initial Capabilities Document (ICD).  The JPALS ICD was approved by the JROC on 19 September 2005. On 21 July 2007 JROCM approved the JPALS Capability Development Document (CDD) and designated the Navy as the Lead Service.  The Analysis of Alternatives (AoA) was finalized in 3Q FY2007.
             
                 
                     76.822
                     150.304
                     0.000
                     0.000
                     0.000
                
                 
                     74.060
                     149.680
                     159.151
                     159.151
                     0.000
                
                 
                     -2.762
                     -0.624
                     159.151
                     159.151
                     0.000
                
                 
                     
                         -0.624
                    
                     
                         0.000
                         0.000
                    
                     
                         -1.809
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 159.151
                                 159.151
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 -0.953
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                            
                        
                    
                
                 Technical: Not applicable.
Schedule: Not applicable.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
            
             
                 
                     2329
                     JPALS
                     
                         74.060
                         138.726
                         121.165
                         121.165
                         0.000
                         74.713
                         79.686
                         39.211
                         0.000
                         0.000
                         732.863
                    
                     
                         
                             0
                             1
                             1
                             1
                             0
                             0
                             0
                             0
                             0
                        
                         JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS to meet IOC of CVN.  This effort includes the build and test of Ship Global Positioning System/Inertial Navigation System (GPS/INS) based precision approach and landing systems to replace obsolete SPN-46 and SPN-35 Systems. Additionally, this requirement supports the JPALS Integration on Amphibious and DDG class ships (TACAN Replacement) and provides critical enabling technology for Joint Strike Fighter and Navy Unmanned Combat Air System (UCAS).  

One JPALS Land and one JPALS Ship based Engineering Development Model (EDM) test article will be delivered in FY 2010 to support system development and demonstration.  User listed below:

FY10 - 1 unit for CTR Ship Integration Lab (SIL)

FY11 - 1 unit for Govt Landing Systems Test Facility (LSTF)
                         
                             
                                 JPALS EMD Increment 1A - Shipboard
                                 JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS to meet IOC of CVN. This effort includes the build and test of Ship Global Positioning System/Inertial Navigation System (GPS/INS) based precision approach and landing systems to replace obsolete SPN-46 and SPN-35 Systems. Additionally, this requirement supports the JPALS Integration on Amphibious and DDG class ships (TACAN Replacement) and provides critical enabling technology for Joint Strike Fighter and Navy Unmanned Combat Air System (UCAS). 
                                 
                                     
                                         69.990
                                         0
                                         
						First full year of EMD, completed SFR. 
					
                                    
                                
                                 
                                     
                                         133.893
                                         1
                                         
						Complete PDR and first EDM delivery. 
					
                                    
                                     
                                         117.996
                                         1
                                    
                                     
                                         117.996
                                         1
                                         
					Complete CDR, begin JSF flight and CV certification, begin IT 1-3 test events and AIG delivery. 
				
                                    
                                
                            
                             
                                 JPALS EMD Increment 1A - Aircraft Integration Guide (AIG)
                                 Air Integration Guide is principle deliverable of the JPALS SDD contract.  This guide will serve as the integration document for air platforms.
                                 
                                     
                                         4.070
                                         0
                                         
						Developed initial iteration of the AIG. 
					
                                    
                                
                                 
                                     
                                         4.833
                                         0
                                         
						Continue development of the AIG. 
					
                                    
                                     
                                         3.169
                                         0
                                    
                                     
                                         3.169
                                         0
                                         
					Begin Initial A/C integrations. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2867
                                 JPALS 
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     15.723
                                     72.865
                                     90.153
                                     178.741
                                
                            
                        
                         Technology Development (TD) phase was conducted jointly by NAVAIRSYSCOM (PMA213), USAF Electronic Systems Command (Global Air) and multiple industry partners.  This effort provided the concept of operations, performance specifications and technology readiness levels necessary to provide the foundation from which to launch the Increment 1 SDD phase development.  In March 2007, overall joint program leadership transferred from the USAF to the USN.  The JPALS 1A phase reached MS B on 27 June 2008 and the SDD phase development contract was awarded on 17 July 2008 and tasking consists of seabased JPALS, related ship and airborne reference systems, end-to-end software algorithms, necessary ship installation hardware, test equipment, system simulation software, and other RDT&E deliverable products to the joint team.  The SDD contact was decided after full and open competition.  Future procurement of airborne systems will consist of modifications to Original Equipment Manufacture (OEM) aircraft integration and to existing avionics.  Seabased JPALS will be developed by the Navy with government owned or non-proprietary algorithms to an open system architecture in order to facilitate the compatible integration of many different aircraft and avionics architectures.  As Lead Service, the Navy will manage the Joint Program to develop all JPALS increments.  An updated JPALS Acquisition Strategy separates Increment 1 into two Increments (Inc 1A & Inc 1B). JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS to meet IOC of CVN.   Additionally, this requirement supports the JPALS Integration on Amphibious ships and DDG class ships and provides critical enabling technology for Joint Strike Fighter and Navy UCAS.  JPALS Increment 1B provides for integration and testing into the avionics of F/A -18E/F, EA-18G, and MH-60R.  This is the first phase of the carrier airwing (CVW) integration to JPALS.  This second phase of aircraft integration provides JPALS capable aircraft for CVN-79 work-ups and deployment.
                         MS B conducted 27 June 2008 and approval granted for program progression to EMD phase.  PDR conducted first quarter FY 2010.  CDR planned for first quarter FY2011.
                    
                     
                         
                             
                                 Product Development
                                 Remarks:   Conducts non-recurring engineering efforts under the EMD contract including requirements identification.  Conducts System Requirements Review, System Function Review, Preliminary Design Review and Integrated Baseline Review under the EMD contract.  Begins airwing integration to support CVN-21 efforts.  Target Value listed for EMD contract  is based on latest Program Office Estimate.  No award fees have been awarded to date.
                                 
                                     
                                         Primary Hardware Development
                                         C
                                         CPIF
                                         Raytheon
                                         Fullerton CA
                                         
                                             77.004
                                             
                                                 78.304
                                                 2010-01
                                            
                                             
                                                 63.556
                                            
                                             
                                                 63.556
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             58.816
                                             277.680
                                             278.694
                                        
                                    
                                     
                                         Aircraft Integration-Non Specific
                                         Various
                                         FFP
                                         Var
                                         Var
                                         
                                             0.644
                                             
                                                 0.479
                                                 2009-12
                                            
                                             
                                                 0.308
                                            
                                             
                                                 0.308
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.721
                                             2.152
                                        
                                    
                                     
                                         Aircraft Integration-F/A-18 E/F/G
                                         SS
                                         CPAF
                                         Boeing
                                         Herndon VA
                                         
                                             1.953
                                             
                                                 2.323
                                                 2009-12
                                            
                                             
                                                 0.123
                                            
                                             
                                                 0.123
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             4.713
                                             9.112
                                             9.112
                                        
                                    
                                     
                                         Aircraft integration-MH-60 R/S
                                         SS
                                         CPAF
                                         Lockheed Martin
                                         Manassas VA
                                         
                                             1.869
                                             
                                                 1.549
                                                 2009-12
                                            
                                             
                                                 0.103
                                            
                                             
                                                 0.103
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             3.508
                                             7.029
                                             7.029
                                        
                                    
                                     
                                         Aircraft Integration-F22 JSF
                                         SS
                                         CPAF
                                         Lockheed Martin
                                         Manassas VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.093
                                            
                                             
                                                 0.093
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.900
                                             0.993
                                             0.993
                                        
                                    
                                     
                                         Aircraft Integration-MH60 R/S
                                         SS
                                         CPAF
                                         Sikorsky
                                         CT
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.062
                                            
                                             
                                                 0.062
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             1.713
                                             1.775
                                             1.775
                                        
                                    
                                     
                                         Aircraft Integration-E2D
                                         SS
                                         CPAF
                                         Northrup Grumann
                                         Not Specified
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.093
                                            
                                             
                                                 0.093
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             0.900
                                             0.993
                                             0.993
                                        
                                    
                                     
                                         Aircraft Integration-Systems Engineering
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             1.775
                                             
                                                 15.831
                                                 2009-12
                                            
                                             
                                                 0.977
                                            
                                             
                                                 0.977
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             6.116
                                             24.699
                                        
                                    
                                     
                                         Ship integration
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             12.448
                                             
                                                 5.471
                                                 2009-12
                                            
                                             
                                                 7.129
                                            
                                             
                                                 7.129
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             12.321
                                             37.369
                                        
                                    
                                     
                                         Award Fee
                                         C
                                         CPAF
                                         Var
                                         Var
                                         
                                             4.572
                                             
                                                 4.584
                                                 2010-08
                                            
                                             
                                                 3.112
                                            
                                             
                                                 3.112
                                                 2011-08
                                            
                                             
                                                 0.000
                                            
                                             5.881
                                             18.149
                                             18.149
                                        
                                    
                                     
                                         Primary hardware Development-TD
                                         Various
                                         Various
                                         Var
                                         Var
                                         
                                             105.504
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             105.504
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         Various
                                         Various
                                         Var
                                         Var
                                         
                                             21.514
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.514
                                        
                                    
                                     
                                         Systems Engineering Support-SDD
                                         Various
                                         Various
                                         Var
                                         Var
                                         
                                             7.726
                                             
                                                 7.881
                                                 2009-12
                                            
                                             
                                                 15.846
                                            
                                             
                                                 15.846
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             27.119
                                             58.572
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             5.954
                                             
                                                 1.478
                                                 2009-12
                                            
                                             
                                                 3.659
                                            
                                             
                                                 3.659
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             9.417
                                             20.508
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 Remarks:  DT focuses on EMD phase test documentation planning and test range coordination.  Develops DT test cases.  Monitoring of EMD contractor system integration build up.  Operational test activities include test and evaluation master plan requirements into test cases.
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             9.372
                                             
                                                 9.451
                                                 2009-12
                                            
                                             
                                                 10.331
                                            
                                             
                                                 10.331
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             32.919
                                             62.073
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk VA
                                         
                                             0.939
                                             
                                                 0.381
                                                 2009-12
                                            
                                             
                                                 0.389
                                            
                                             
                                                 0.389
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             10.182
                                             11.891
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Remarks:  Tasking includes execution of EMD contract activities, coordination of Prime Mission Product and support contractor activities, coordination with other USN aircraft and ship program offices, development of ship installation drawings, and non-recurring engineering support.
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             24.346
                                             
                                                 8.106
                                                 2009-12
                                            
                                             
                                                 12.362
                                            
                                             
                                                 12.362
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             10.316
                                             55.130
                                        
                                    
                                     
                                         Program Management Support-Cost
                                         WR
                                         NAWCAD
                                         Pax River, MD
                                         
                                             7.007
                                             
                                                 1.000
                                                 2009-12
                                            
                                             
                                                 1.100
                                            
                                             
                                                 1.100
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             3.400
                                             12.507
                                        
                                    
                                     
                                         PM Support-MSS
                                         C
                                         CPFF
                                         Amelex
                                         California, MD
                                         
                                             4.651
                                             
                                                 1.372
                                                 2009-12
                                            
                                             
                                                 1.402
                                            
                                             
                                                 1.402
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             4.206
                                             11.631
                                             11.631
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR
                                         Pax River, MD
                                         
                                             1.402
                                             
                                                 0.516
                                                 2009-12
                                            
                                             
                                                 0.520
                                            
                                             
                                                 0.520
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             1.560
                                             3.998
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                                 Engineering Model Demonstration
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 Preliminary Design Review (PDR)
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 Critical Design Review (CDR)
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 AIG Delivery
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         1
                                         2011
                                    
                                
                            
                             
                                 EDM 1 Delivery
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 EDM 2 Delivery
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 EDM 3 Delivery
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         1
                                         2012
                                    
                                
                            
                             
                                 EDM 4 Delivery
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 EDM 5 Delivery
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 EDM 6 Delivery
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 EDM 7 Delivery
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 EDM 8 Delivery
                                 
                                     
                                         4
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 JSF Flight Test & CV Cert
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 JSF OT&E
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         2
                                         2014
                                    
                                
                            
                             
                                 IT-1-3/OA
                                 
                                     
                                         4
                                         2011
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 IT-4
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                             
                                 IOT&E
                                 
                                     
                                         1
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 MS C
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         2
                                         2013
                                    
                                
                            
                             
                                 IOC
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 LRIP Contract Award
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 RDT&E LRIP Delivery
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 FRP Contract Award
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     3228
                     JPALS 1B
                     
                         0.000
                         10.954
                         37.986
                         37.986
                         0.000
                         49.246
                         34.423
                         21.999
                         0.000
                         0.000
                         154.608
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The JPALS Acquisition Strategy separates JPALS into two Increments sharing the same PE.  JPALS Increment 1A provides for development , integration, installation, and test of Sea-Based JPALS to meet IOC of  CVN. JPALS Increment 1B, beginning in FY-10,  provides for integration and testing into the avionics of F/A -18E/F, EA-18G, and MH-60R.  This is the first phase of the carrier air wing (CVW) integration to JPALS.
                         
                             
                                 Fixed Wing Integration
                                 This effort includes development, integration, installation, and testing of the F/A-18E/F and EA-18G.  This provides the Navy with fixed wing aircraft which are JPALS capable in FY 2015 and out. This is the first phase of the carrier air wing (CVW) integration to JPALS.  

                                 
                                     
                                         10.954
                                         0
                                         
						Complete Trade studies and begin design activities for F/A-18E/F, E/A-18G. 
					
                                    
                                     
                                         28.137
                                         0
                                    
                                     
                                         28.137
                                         0
                                         
					Complete MS B, continue design activities for F/A-18E/F, E/A-18G. 
				
                                    
                                
                            
                             
                                 Rotary Wing Integration
                                 This effort includes development, integration, installation, and testing of the MH-60 R/S.  This provides the Navy with rotary wing aircraft which are JPALS capable in FY 2015 and out. This is the first phase of the CVW and DDG integration to JPALS.

                                 
                                     
                                         9.849
                                         0
                                    
                                     
                                         9.849
                                         0
                                         
					Begin integration and design activities for MH60R. 
				
                                    
                                
                            
                        
                         
                             
                                 APN/0573
                                 JPALS
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     14.500
                                     51.598
                                     526.000
                                     592.098
                                
                            
                        
                         Technology Development (TD) phase was conducted jointly by NAVAIRSYSCOM (PMA213), USAF Electronic Systems Command (Global Air) and multiple industry partners.  This effort provided the concept of operations, performance specifications and technology readiness levels necessary to provide the foundation from which to launch the Increment 1 SDD phase development.  In March 2007, overall joint program leadership transferred from the USAF to the USN.  The JPALS 1A phase reached MSB on 27 June 2008 and the SDD phase development contract was awarded on 17 July 2008 and tasking consists of seabased JPALS, related ship and airborne reference systems, end-to-end software algorithms, necessary ship installation hardware, test equipment, system simulation software, and other RDT&E deliverable products to the joint team.  The SDD contact was decided after full and open competition.  Future procurement of airborne systems will consist of modifications to Original Equipment Manufacture (OEM) aircraft integration and to existing avionics.  Seabased JPALS will be developed by the Navy with government owned or non-proprietary algorithms to an open system architecture in order to facilitate the compatible integration of many different aircraft and avionics architectures.  As Lead Service, the Navy will manage the Joint Program to develop all JPALS increments.  An updated JPALS Acquisition Strategy separates Increment 1 into two Increments (Inc 1A & Inc 1B). JPALS Increment 1A provides for development, integration, installation, and test of Sea-Based JPALS to meet IOC of CVN.   Additionally, this requirement supports the JPALS Integration on Amphibious ships and DDG class ships and provides critical enabling technology for Joint Strike Fighter and Navy UCAS.  JPALS Increment 1B provides for integration and testing into the avionics of F/A -18E/F, EA-18G, and MH-60R.  This is the first phase of the carrier airwing (CVW) integration to JPALS.  This second phase of aircraft integration provides JPALS capable aircraft for CVN-79 work-ups and deployment.
                         MS B scheduled for 1st quarter 2011.
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